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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
      

08/18/03 

3.  CCR #: 
     

03-0575 

4. Rev: 
     

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
2104A 

7. Dept. 
 
SE 

8. CCR Title: Install Blade 100 as e0acs12, remove e0acs03  
 

9. Originator Signature/Date 
  
         Sarah Lewallen   /s/  8/18/03 

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date: 8/19/03  
 

13.  Office Manager Signature/Date 
       James Mather  /s/   /s/  8/18/03 
 

14.  Category of Change:  

Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
see attached 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:ACMHW 

19.  Release Affected by this Change:  
6A, 6B      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ESD 189 Sun Consolidation 

23.   Problem:  (use additional Sheets if necessary) 
Slow response time on DSS/INS GUI workstation. 
 
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Move DSS/INS GUI workstation from Ultra 1 e0acs03 to a Blade 100 which has faster CPUs and more memory. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
slow response time, will not be able to consolidate the GUIs  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Gary Gavigan  /s/  08/19/03 
 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:                    Rev:     Originator:  Sarah Lewallen  
 
Telephone: 301-925-0865         Office:  2117B 
 
Title of Change:  Install Blade 100 as e0acs12, remove e0acs03  
 
 
910-TDA-005 - Site Host Map 
920-TDE-001 - Hardware Diagram 
920-TDE-002 - Hardware Software Map 
920-TDE-004 - Floor Plan 
920-TDE-005 - Cable Management Plan 
920-TDE-008 - NFS Mout Points  
921-TDE-002 - Hardware Network  
921-TDE-003 - Host IP Address 
922-TDE-012 - OPS Workstation disk diagram 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 


